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FERNALD CLEANUP PROGRESS BRIEFING
APRIL 1998

6:30 p.m. Opening Remarks Gary Stegner
6:35 p.m. Project Updates

Waste Pits Remedial Action Project Dave Lojek
Facilities Closure & Demolition Project John Trygier
Silos Project Nina Akgunduz
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PROJECT NEWS
OU1 - WASTE PITS REMEDIAL
ACTION PROJECT

* Transportation and disanal
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WASTE PIT REMEDIATION AREA
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SHANDON YARD
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LOCOMOTIVE MAINTENANCE FACILITY
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ON-SITE TRACK LEVELING
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PROJECT NEWS
OU2 - ON-SITE DISPOSAL FACILITY

* March 26 - resumed placing east stockpile
material in OSDE following winter shutdown'
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EAST STOCKPILE
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CELL 1 MATERIAL PLACEMENT

Flinta =i fiety et

Graphics § S005.3C 498 Fhoto #63190- 1172



CELL 1 MATERIAL PLACEMENT
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CELL 1 MATERIAL PLACEMENT

Flinta =i fiety et

Graphics § 500520 498 Fhoto #63190- 1158



PROJECT NEWS
OU3 - FACILITIES CLOSURE &
DEMOLITION PROJECTS

* Plant 8 safe shutdown complete

. De;cnntammannn and dmmanﬂemant activities in PIantQ

s Maintenance/Tank Farm Request for. Proposal issued

Cimplementation Planiissued
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PLANT 9
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BOILER PLANT
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BOILER PLANT
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PROJECT NEWS
OU4 - SILOS PROJECT

» Awaiting feedback on Accelerated Waste Retrieval Project

® Reviewing proposals for Silo 1 and 2 Proof of Prin_cip_le.t,e:s_ti_ng_.
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SMALL SCALE WASTE RETRIEVAL
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SILOS PROJECT WORKSHOP
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PROJECT NEWS
OU 5 - AQUIFER RESTORATION/
WASTEWATER PROJECT

® Expansion of AWWT complete

* Successful Regeneration Demonstration at AWWT

» Construction of South Eield Extraction System/South

Flume Optimization/Injection IDemonstration systems =

50 percent-complete
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AWWT EXPANSION

e T e SRR S e - —r
g B i T o

AT IE e ATEL T B

(sraphics ¥ S005.5H 498 Pheodm FEEX] A= 1049



NEW SEWAGE TREATMENT PLANT
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SOUTH FIELD OPTIMIZATION
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PROJECT NEWS
OU 5 - SOILS CHARACTERIZATION
& EXCAVATION PROJECT

* Southern Waste Units Site Preparation work -
-3§fﬁ;;;a,§m¢nt.nﬂmpleizge

* Southern W V 'JL#‘:MLH:m:ﬂhﬂuu expected to
begin July 1998
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SOUTHERN WASTE UNITS
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SOUTHERN WASTE UNITS
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PROJECT NEWS
WASTE MANAGEMENT

ontrol Act (TSCA) incinerator.
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COPPER SAMPLING
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TSCA INCINERATOR - OAK RIDGE, TN
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L.O.ET. MATERIAL PACKAGING
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FERNALD SCRAP COPPER :
INGOTS

120.5 Tons 56 Tons Recycled
Produced at P thru project at
‘ Fernald Hanford

64.5 Tons remain
onsite, stored

in SWMB

Proposal to Recycle
based on “Authorized
. Limits” for Volumetric
=== : Contamination (pursuing
resolution of stakeholder
concerns *).
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FERNALD SCRAP COPPER :
SHREDDED

216 Tons of
Motor Windings fig I::ZD{ES TESE::':I
Shredded at L FP 1d
‘ Fernald gicas

v

95.5 Tons remain
onsite, stored in 30-gal | |
drums overpacked

into SWMBs

[—————

Task Order * Subcontract
has been awarded to Alaron
to process and recycle.
Containers are being
prepped for shipment
to Alaron’s facility in PA.
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FERNALD SCRAP COPPER :
MOTOR WINDINGS

216 Tons Shredded
at Fernald
Original Total )

= 1,586 Tons 30 Tons Recycled
thru MSC

1,340 Tons remain
onsite, stored in

.

Proposal to Recycle

about 100 LWMBs i (awaiting funding approval) i
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